ELGIN, JOLIET AND EASTERN RAILWAY COMPANY
1 NORTH BUGCHANAN STREET * GARY, INDIANA 46402
AION G, BAKER 219 /883-4307 * FAX 2191 883-4257 B I@@EWTW)ETD\ |
“ A\ ocT 2 8 2004

October 22, 2004 {{linois COMMEICS CURTISSION:
RAY CAERTY SEOTION

Mr. David Lazarides
Transportation Divison- Processing Section

Illinois Commmerce Commission — i) — i
527 E. Capital Avenue - / (_/ ole; 3 /
Springfield, IL 62701

240573 )

Re: EJ&E Railway Current Progress & Status Report
" Year 2004 Third Quarter State Crossing Projects

Dear Mr. Lazarides:

Please find accompanying this letter a table summarizing all the current, pending and completed road
crossing improvement projects on the Elgin, Joliet & Eastern Railway Company approved to date for the
2004 calendar year.

If there are any questions regarding this matter please feel to contact the undersigned at (219)883 4307 or
EJ&E’s Jovan Jevtovic at (815)740-6593.

Sincerely,
R. C. Baker
Chief Engineer
cc: T. W. Hunter
K.L. Hay

Cheryl Cathey- IDOT
Brian Vercruysse- ICC
Andy E. Rabadi- IDOT



Crossing Description Order # AFE Costs % Estimate Actual Form3 Form2 Comments

X-Res # Proj ID# Amount Cost
f. Rt.21 Renew Crossing, Total 100 670,609.71 575,927.81 04/03/03 08/02/04 Completed July 2004
(Milwaukee Ave) Add Gates,Pre- EJE 0 0
260 490K empts X-11971 86830 Cuneo 100 670,609.71
. RT 22 ' Replace Crossing Total 100 183,755.75 IDOT Agreement
260 5761 Signal Equipment EJE 0 0 Executed, Awaiting
5 7 L iDOT 100 183,755.75 Authorization
© Replace Crossing Total 100 117,000 NA NA IDOT Agreement
Surface With New EJE 0 0 Executed, Awaiting
Rubber Surface IDOT 100 117,000 Authorization
Add Pedestrian ' Total 100 49,304.74 Village of Lake Zurich
Gates EJE 0 0 Financed
LZ 100 49,304.74
ill. Old Rand Rd. Replace Crossing Total 100 214,688.73 Awaiting IDOT
260 508T Signal Equipment EJE 0 0 Agreement Execution
IDOT 100 214,688.73
Replace Crossing Total 100 104,000 NA NA Awaiting IDOT
Surface With New EJE 0 0 Agreement Execution
Rubber Surface IDOT 100 104,000
# 1V. Diehl Road Renew crossing T03-0101 3810 - Total 100 273,058 49,356.27 02/02/04 Ongoing Construction
260 556H add predictor, EJE 5 13,653 Staging
gates & cants. X~ 57000 GCPF 85 232,099
{1484 City 5 13,653
Township 5 13,653
Replace Crossing T03-0101 3810 Total 100 123,000  100,173.35 NA NA Completed Surface
Surface With New EJE 0 0 0 Replacement
Rubber Surface X- T7001 GCPF 0 0 0
;2404 City 50 61,500 50,086.68
Township 50 61,500
50,086.58 ,
V. 119th Street  Add Gates & T04-0037 3952 Total 100 99,564 05/13/04 09/20/04 Completed- Final Bill
260 569J Predictor EJE 10 9,856 Pending
X-12160 S7078 GCPF 90 89,608
£ VI.127th Street  Relocate Gates,  T04-0031 Total 100 40,528.40 Fall 2004 Pending Project
260 573Y Traffic Signal EJE 0 0
Interconnect X 12224 Plainfield 100 40,528.40
Replace Crossing T04-0031 Total 100 99,000 NA NA Fall 2004 Pending Project
Surface With New EJE 0 0

Rubber Surface Xizz22H4 Plainfield 100 99,000



